
ID Task Name

1 San Jacinto Waste Pits ROD Project Scheduule
2 Feasibility Study
4 Corps of Engineers Damage Assessment
3 Corps of Engineers FS Alternatives Evaluation
5 Finalize FS Amendment
6 Community Availability Meeting
7 National Remedy Review Board (NRRB)
8 NRRB Draft Package Preparation
9 NRRB Review

10 NRRB Meeting
11 NRRB Memo submitted to Region 6
12 Response to NRRB Comments
13 Proposed Plan / Record of Decision (ROD)
14 Draft Proposed Plan Review (TCEQ/HQ)
15

16 Finalize Proposed Plan
17 Final Administrative Record
18 Proposed Plan Public Notice in Media
19 Public Comment Period Start
20 Public Meeting
21 Public Comment Period (30-day)
22 Record of Decision
23 Responsiveness Summary
24 Finalize Drafting ROD
25 Review - Draft ROD (TCEQ/HQ)
26  Finalize ROD Based on Comments
27 ROD Concurrence
28 ROD Signature
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